COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 17/ 2014

ESTI MATE SUMVARY 09: 30: 48
CONTI D C19458 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 19458- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 127.0 DAYS TI VE ALLOW 209 WORK DAYS
|-76; EAST OF CROOK TO SEDGW CK PERCENT TI ME: 60. 77 ORI G TI VE ALLOW 139 WORK DAYS
PRQJECT NO. | MD762- 051
|-76; EAST OF CROOK TO SEDGW CK
NAVE OF RQAD: 076A
PRQIECT COUNTI ES: SEDGW CK LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 10/ 15/ 2014 DATE TI ME STARTED 04/01/2014
1103 OLD TOME LANE STE 201A DATE LET 11/ 21/ 2013 DATE WORK BEGAN
DATE AWARDED 12/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 27/ 2013 DATE ACCEPTED
CHEYENNE WY 82009 DATE NOTI CE TO PROCEED 04/ 01/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 21,230, 408. 87 PARTI Cl PATI NG $ 7,886, 032. 64 $ 4,378, 031.08
AWARD PRQIECT AMT: $ 16, 988, 830. 53 NON- PARTI Cl PATI NG 278, 763. 81 111, 542. 24
PERCENT COVPLETE: 38. 46% TOTAL EARNI NGS 8, 164, 796. 45 4,489, 573. 32
FUNDS AVAI LABLE: $ 13,065, 612. 42 STOCKPI LED MATERI ALS 1, 248, 369. 30 -751,547.15
GROSS EARNI NGS 9,413, 165. 75 3,738,026.17
TOTAL CLAI VB $ 0.00 RETAI NAGE -222,122.46 -131, 327. 20
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9,191, 043. 29 3, 606, 698. 97
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9,191, 043. 29 3, 606, 698. 97
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3, 606, 698. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19458

PCN: 19458-BI D

PRQJECT: I MD762- 051

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure

0010 202-00202

*Renoval of CQutter

0015 202-00210

*Renoval of Concrete Pavenent

0020 202-00240

0025 202-00700

*Renoval of Light Standard

0030 202-00705

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01030

*Renoval of Road O osure Gate

0050 202-01130

*Renoval of Quardrail Type 3

0055 202-01300 *Renoval of End Anchor age

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

211. 000
EACH
315. 00000
840. 000
LF
4.50000
20, 640. 000
SY
22.00000
22,979. 000
SY
1. 40000
6. 000
EACH
475. 00000
6. 000
EACH
410. 00000
43. 000
EACH
150. 00000
144. 000
EACH
45. 00000
2.000
EACH
1, 500. 00000
3, 300. 000
LF
3. 55000
32. 000
EACH

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

13. 000
46. 000
59. 000

840. 000
0. 000
840. 000

11, 557. 000
3, 775. 000
15, 332. 000

18, 955. 000
916. 000
19, 871. 000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1, 250. 000
0. 000
1, 250. 000

12. 000
0. 000
12. 000

Page 2
ESTI MATE RUN 10/ 17/ 2014

09: 30: 48
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
14, 490. 00
18, 585. 00
0. 00
3, 780. 00
83, 050. 00
337, 304. 00
1, 282. 40
27, 819. 40
0. 00
2, 850. 00
0. 00
2, 460. 00
0. 00
6, 450. 00
0. 00
0. 00
0. 00
3, 000. 00
0. 00
4, 437.50
0. 00
2, 340. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00060 *Enbankment Material (Conplete In Place) 9, 552. 000 7, 760. 000
CY 0. 000 0. 00
13. 00000 7,760. 000 100, 880. 00
0065 203-00100 *Mick Excavation 15. 000 15. 000
CY 0. 000 0. 00
22. 00000 15. 000 330. 00
0070 203-01500 Bl adi ng 200. 000 7.000
HOUR 18. 000 1, 836. 00
102. 00000 25. 000 2,550. 00
0075 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0080 208- 00002 Erosion Log (12 Inch) 2, 000. 000 850. 000
LF 0. 000 0. 00
3.10000 850. 000 2,635.00
0085 208-00035  Aggregate Bag 750. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0110 208-00206 Erosi on Control Supervisor 60. 000 15. 000
DAY 2.000 125. 00
62. 50000 17. 000 1, 062. 50



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19458- BI D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00015 *Reset End Section 4.000 4. 000
EACH 0. 000 0. 00
330. 00000 4. 000 1, 320. 00
0117 210-00750 Res Light Standard MCR 003/ CMD 008 6. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7,200. 00
0120 210-00810 *Reset Ground Sign 126. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 87. 000 0. 000
ACRE 0. 000 0. 00
430. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 87. 000 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 92. 000 0. 000
ACRE 0. 000 0. 00
475. 00000 0. 000 0. 00
0140 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0145 213-00061 *Mul ch Tacki fier 22, 750. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0150 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4, 840. 000 0. 000
d ass
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 4, 363. 000 32.970
TON 0. 000 0. 00
5. 00000 32.970 164. 85



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 304-07000 Aggregat e Base Course (dass 7) 0. 000 0. 000
TON 0. 000 0. 00
1. 00000 0. 000 0.00
0166 304-07005 ABC (CL 7) MCR 001/ CMD 008 42,827.000 1, 966. 000
CcY 4,399. 000 5, 894. 66
1. 34000 6, 365. 000 8, 529. 10
0170 310- 00608 *Full Depth Reclamation of Hot M x Asphalt Pavenent 289, 664. 000 12, 444. 000
0-8"
( ) SY 89, 574. 000 120, 924. 90
1. 35000 102, 018. 000 137,724.30
0175 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 200. 000 8.910
TON 0. 000 0. 00
135. 00000 8.910 1, 202. 85
0180 403-34741 *Hot Mx Asphalt (G ading SX) (75) (PG 64-22) 33, 083. 000 11, 482. 520
TON 5, 303. 980 403, 102. 48
76. 00000 16, 786. 500 1,275, 774.00
0180 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 21, 600. 479
TON -5, 303. 980 -26,997. 26
5. 09000 16, 296. 499 82,949. 18
0180 MATERI AL ALLOMNCE G anite Canyon Washed Orusher Fines 21, 600. 480
TON -5, 303. 980 -38,931. 21
7.34000 16, 296. 500 119, 616. 31
0180 MATERI AL ALLOMANCE Jul esburg 3AHA Sand 21, 600. 481
TON -5, 303. 981 -19, 200. 41
3. 62000 16, 296. 500 58, 993. 33
0180 MATERI AL ALLOMNCE Ovi d Sand 21, 600. 481
TON -5, 303. 981 -2,864.15
0. 54000 16, 296. 500 8, 800. 11
0180 MATERI AL ALLOMNCE |- 76 Sedgwi ck RAP 21, 600. 479
TON -5, 303. 979 -17,715. 29
3. 34000 16, 296. 500 54, 430. 31
0185 403-34871  *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 107, 460. 000 0. 000
TON 38, 186. 960 3, 054, 956. 80
80. 00000 38, 186. 960 3, 054, 956. 80



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19458- Bl D ESTI MATE RUN
PRQJECT: I MD762- 051 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 61, 081. 000
TON - 38, 186. 961 -194, 371. 63
5. 09000 22,894. 039 116, 530. 66
0185 MATERI AL ALLOMNCE G anite Canyon Washed COrusher Fines 82, 507. 000
TON - 38, 186. 960 -280, 292. 29
7.34000 44, 320. 040 325, 309. 09
0185 MATERI AL ALLOMANCE Jul esburg 3AHA Sand 18, 495. 000
TON -18, 495. 000 -70,281. 00
3. 80000 0. 000 0. 00
0185 MATERI AL ALLOMNCE Ovi d Sand 80, 680. 000
™ - 38, 186. 963 - 20, 620. 96
0. 54000 42, 493. 037 22,946. 24
0185 MATERI AL ALLOMNCE | - 76 Sedgwi ck RAP 107, 460. 000
TON - 38, 186. 959 -122,198. 27
3. 20000 69, 273. 041 221,673.73
0190 411-10275 Emul sified Asphalt (HFMS-2P) (High Float) (Polynerized) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0191 411-90040  Recycling Agent 111, 867. 000 389. 000
GAL 33, 322. 000 99, 966. 00
3. 00000 33, 711. 000 101, 133. 00
0195 412- 00805 *Concrete Pavenent (8 Inch) (Fast Track) 20, 640. 000 11, 557. 000
SY 3, 775. 000 237, 825. 00
63. 00000 15, 332. 000 965, 916. 00
0200 412-05000  *Partial Depth Repair of Concrete Pavenent 6, 152. 000 3,782.000
SF 329. 000 13, 818. 00
42. 00000 4,111. 000 172, 662. 00
0205 506-00209  *Riprap (9 Inch) 65. 000 0. 000
CcY 0. 000 0. 00
180. 00000 0. 000 0. 00
0209 603-01180 18 In RCP MCR 001/ CMO 007 16. 000 16. 000
LF 0. 000 0. 00
54. 00000 16. 000 864. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 603-01240 *24 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
140. 00000 48. 000 6, 720. 00
0215 603-01360 *36 I nch Reinforced Concrete Pipe 40. 000 40. 000
LF 0. 000 0. 00
140. 00000 40. 000 5, 600. 00
0219 603-05018 18 In RCES MCR 002/ CMO 007 2.000 2.000
EACH 0. 000 0. 00
1, 118. 00000 2.000 2,236.00
0220 603- 05024 *24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0221 603-05036 36 In RCES MCR 003/ CMD 007 1. 000 1. 000
EACH 0. 000 0. 00
1, 575. 00000 1. 000 1, 575. 00
0225 603-50018 *18 Inch Plastic Pipe 2,425. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0230 605- 00040 *4 Inch Perforated Pipe Underdrain 114. 000 114. 000
LF 0. 000 0. 00
40. 00000 114. 000 4, 560. 00
0235 605- 84000 *Subsurface Drain Qutlet 390. 000 310. 000
LF 0. 000 0. 00
15. 50000 310. 000 4, 805. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 862. 500 0. 000
LF 0. 000 0. 00
21. 75000 0. 000 0. 00
0240 MATERI AL ALLOMNCE Cuardrail TY 3 (6-3) 5, 862. 500
LF 0. 000 0. 00
11. 29000 5, 862. 500 66, 187. 63
0245 606-01340 *End Anchorage Type 3D 9. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19458- Bl D ESTI MATE RUN
PRQJECT: I MD762- 051 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 MATERI AL ALLOMNCE End Anchor 3D 9. 000
EACH 0. 000 0. 00
378. 09000 9. 000 3,402. 81
0250 606- 02005 *End Anchor age (Fl ared) 25. 000 0. 000
EACH 0. 000 0. 00
1, 675. 00000 0. 000 0. 00
0250 MATERI AL ALLOMNCE End Anchor (Fl ared) 25. 000
EACH 0. 000 0. 00
1, 089. 40000 25. 000 27, 235. 00
0252 607-60620 Road C osure Gate 4. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0255 609-60011  *Curb Type 6 (Section M 4, 630. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0260 612-00001  *Delineator (Type I) 51. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0265 612- 00081 *Del i neat or (Post Munted)(Type I) 64. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 612- 00082 *Del i neat or (Post Munted)(Type I1) 4.000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0275 612-00083 *Del i neator (Post Mounted)(Type 111) 25. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0280 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 971. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0280 MATERI AL ALLOMNCE Driveabl e Delineator Type | 0. 000
EACH 971. 000 32,023.58
32. 98000 971. 000 32,023.58



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0285 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 156. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 MATERI AL ALLOMANCE Driveabl e Delineator 11 0. 000
EACH 156. 000 5,177.64
33.19000 156. 000 5,177.64
0290 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 738. 000 1, 738. 000
LF 0. 000 0. 00
15. 00000 1, 738. 000 26, 070. 00
0295 613-01200 *2 Inch Electrical Conduit (Plastic) 7,334.000 3, 389. 000
LF 3, 945. 000 25, 642.50
6. 50000 7,334.000 47,671. 00
0300 613-01300 *3 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 613-07026 *Pul | Box (16"x24"x12") 24.000 12. 000
EACH 12. 000 5, 700. 00
475. 00000 24.000 11, 400. 00
0310 613-10000 *Wring 1. 000 0. 400
LS 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0315 613-34400 *Li ght Standard Metal (40 Foot) 16. 000 0. 000
EACH 8. 000 10, 400. 00
1, 300. 00000 8. 000 10, 400. 00
0320 613-40010 *Li ght Standard Foundati on 16. 000 14. 000
EACH 2.000 1, 200. 00
600. 00000 16. 000 9, 600. 00
0325 613-70400 *Lumi naire H gh Pressure Sodi um (400 Watt) 16. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0330 614-00011 *Sign Panel (Qass I) 277.000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19458-BI D ESTI MATE RUN
PRQJECT: | MD762- 051 ESTI MATE NO 0008
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0330 MATERI AL ALLOMNCE Si gn Panel d ass | 0. 000
SF 277.000 2,202.15
7.95000 277.000 2,202.15
0335 614-00012 *Sign Panel (Cass I1) 1, 314. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0335 MATERI AL ALLOMANCE Si gn Panel dass 11 0. 000
SF 1, 314. 000 15, 176. 70
11. 55000 1, 314. 000 15, 176. 70
0340 614-00013 *Sign Panel (Cass I11) 1, 433. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0345 614-00821 *Steel Sign Post (W8x21) 18. 580 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0350 614-01022 *Steel Sign Post (W 10x22) 33.170 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0355 614-01226 *Steel Sign Post (W 12x26) 49. 170 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0360 614-01512 *Steel Sign Support (2-1nch Round) (Post) 170. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0365 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 100. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0370 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 314. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 71. 000 0. 000
EACH 0. 000 0. 00

185. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 614-80391 Runble Strip (Ginding)(Asphalt) 265, 722. 000 0. 000
LF 0. 000 0. 00
0. 05000 0. 000 0. 00
0385 615- 00030 *Enbankment Protector Type 3 44. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0390 625- 00000 *Construction Surveying 1. 000 0. 220
LS 0. 000 0. 00
85, 000. 00000 0. 220 18, 700. 00
0395 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 112, 000. 00
1, 120, 000. 00000 0. 600 672, 000. 00
0400 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 600. 00
6, 000. 00000 0. 500 3, 000. 00
0405 627-00001 *Pavenent Mar ki ng Pai nt 3,327. 000 703. 000
GAL 1, 140. 000 57, 000. 00
50. 00000 1, 843. 000 92, 150. 00
0410 627-00005 *Epoxy Pavenent Marking CMD 5 1, 453. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0415 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 97. 200 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0420 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 160. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 50000 0. 000 0. 00
0425 630-00000  *Fl agging CMD 5 5, 100. 000 862. 500
HOUR 574. 000 12, 054. 00
21. 00000 1, 436. 500 30, 166. 50
0430 630- 00007 *Traffic Control Inspection CMD 5 89. 000 54. 000
DAY 6. 000 1, 650. 00
275. 00000 60. 000 16, 500. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 630-00012 *Traffic Control Managenment CMO 5 209. 000 106. 000
DAY 26. 000 20, 800. 00
800. 00000 132. 000 105, 600. 00
0440 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 62. 000 31.000
EACH 0. 000 0. 00
65. 00000 31. 000 2,015. 00
0450 630-80342 *Construction Traffic Sign (Panel Size B) 140. 000 53. 000
EACH 0. 000 0. 00
75. 00000 53. 000 3,975. 00
0455 630- 80343 *Construction Traffic Sign (Panel Size O 72.000 36. 000
EACH 0. 000 0. 00
85. 00000 36. 000 3, 060. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0465 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 3.500
Type
ype) EACH -0.500 -1, 250. 00
2,500. 00000 3. 000 7,500. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 700. 000 350. 000
EACH 0. 000 0. 00
30. 00000 350. 000 10, 500. 00
0475 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 12. 500
EACH 0. 000 0. 00
40. 00000 12. 500 500. 00
0480 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 1. 000
EACH 0. 000 0. 00
45. 00000 1. 000 45. 00
0485 630-80367 *Portable Traffic Speed Monitor 4. 000 1. 500
EACH 0. 000 0. 00
1, 750. 00000 1. 500 2,625.00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 630-80370 *Concrete Barrier (Tenporary) 1, 756. 000 828. 000
LF 0. 000 0. 00
45. 00000 828. 000 37, 260. 00
0495 630- 80380 *Traffic Cone 600. 000 200. 000
EACH 0. 000 0. 00
15. 00000 200. 000 3, 000. 00
0500 630- 80520 *Mbbi | e Pavenment Marking Zone 6. 000 0. 000
DAY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0505 630-85011 *| npact Attenuator (Tenporary) CMO 5 430. 000 151. 000
DAY 64. 000 7, 040. 00
110. 00000 215. 000 23, 650. 00
0510 630-85041 *Mobi | e Attenuator 556. 000 222.000
DAY 65. 000 8,125. 00
125. 00000 287. 000 35, 875. 00
0515 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70012 F/ A Asphalt Pavenent |ncentive 475, 570. 000 15, 236. 320
FA 0. 000 0. 00
1. 00000 15, 236. 320 15, 236. 32
0530 700-70013 F/ A Concrete Paverment |ncentive 30, 000. 000 11, 891. 540
FA 0. 000 0. 00
1. 00000 11, 891. 540 11, 891. 54
0535 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70018 F/ A Roadway Snoot hness | ncentive 340, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19458- BI D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO. 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 340, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70021 F/ A On-The-Job Trainee 4, 480. 000 0. 000
HOUR 836. 500 836. 50
1. 00000 836. 500 836. 50
0555 700- 70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $18, 896,450.71$ 3,560,176.84$ 8,662, 507.63
CAT NOO300 STRUCTURES
0016 202- 00217 Rem Conc Pvnt (Pl aning) (Spec) void 0. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0021 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) void 0. 000 0. 000
Sy 0. 000 0. 00
17. 75000 0. 000 0. 00
0022 202- 00453 Rem Port Present Str (2) void 0. 000 0. 000
Sy 0. 000 0. 00
195. 00000 0. 000 0. 00
0023 202- 00460 Rem Port Present Str (3) void 0. 000 0. 000
Sy 0. 000 0. 00
253. 00000 0. 000 0. 00
0024 202- 00504 Rem Exp Devi ce void 0. 000 0. 000
LF 0. 000 0. 00
184. 53000 0. 000 0. 00
0184 403-34871 HVA (G SX) (100) (PG 76-28) void 0. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0206 515-00120 Wat er proof i ng (Menbrane) void 0. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0207 518-01001 Br Expan Joint (Asphaultic Plug) void 0. 000 0. 000
LF 0. 000 0. 00
177. 90000 0. 000 0. 00
0208 518-01005 Br Expan Device (0-4 In)(wth SPP) void 0. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0211 519-03035 Pl ace Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0212 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
CF 0. 000 0. 00
105. 00000 0. 000 0. 00
0213 601- 03040 Conc CL D (Bridge) void 0. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0214 601-03041 Conc CL D (Bridge) (Spec) void 0. 000 0. 000
CY 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0216 601-51005 Gal vani ¢ Anodes voi d 0. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0217 602-00020  Reinf Steel (Epoxy) void 0. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0396 626- 00100 Mobi i zation (W o Autopay) void 0. 000 0. 000
LS 0. 000 0. 00
218, 425. 73000 0. 000 0. 00
0553 700- 70034 F/A Wilities, Rentals, Electricity, Internet, 0. 000 0. 000
voi d
FA 0. 000 0. 00
30, 000. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19458- Bl D ESTI MATE RUN 10/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0563 900- 00014 Added Item (Lunp Sun)/ Supervision void 0. 000 0. 000
LS 0. 000 0. 00
93, 744. 80000 0. 000 0. 00
0600 202-00217 Rem Conc Pvnt (Pl aning) (Spec) participating CMD 5 693. 000 0. 000
Sy 692. 000 23,528. 00
34. 00000 692. 000 23,528. 00
0605 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) participating CMO 5 1, 148. 000 1, 148. 000
SY 0. 000 0. 00
17. 75000 1, 148. 000 20, 377. 00
0610 202-00453 Rem Port Present Str (2) participating CMD 5 350. 000 340. 090
SY 0. 000 0. 00
195. 00000 340. 090 66, 317. 55
0615 202- 00460 Rem Port Present Str (3) participating CMD 5 0. 420 0. 420
SY 0. 000 0. 00
253. 00000 0. 420 106. 26
0620 202- 00504 Rem Exp Device participating CMD 5 81. 000 0. 000
LF 0. 000 0. 00
184. 53000 0. 000 0. 00
0625 403-34871 HVA (G SX) (100) (PG 76-28) participating CMD 5 552. 000 0. 000
TON 265. 090 33,401. 34
126. 00000 265. 090 33,401. 34
0630 515-00120 Wat er proof i ng (Menbrane) participating CMD 5 2, 654. 000 0. 000
Sy 1, 259. 000 22,032.50
17. 50000 1, 259. 000 22,032.50
0635 518-01001 Br Expan Joint (Asphaultic Plug) participating CMD 5 638. 000 0. 000
LF 0. 000 0. 00
177. 90000 0. 000 0. 00
0640 518-01005 Br Expan Device (0-4 In)(with SPP) participating CMO 5 81. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0640 MATERI AL ALLOMANCE Rail, Seal, Lube, Device (0-4") 81. 000
LF 0. 000 0. 00
168. 73000 81. 000 13, 667.13



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19458- BI D ESTI MATE RUN 10/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0645 519-03035 Pl ace Thin Bond Overlay (Poly Conc) participating CMD 5 608. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0650 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) participating CMO 475. 000 0. 000
5
CF 0. 000 0. 00
105. 00000 0. 000 0. 00
0655 601- 03040 Conc CL D (Bridge) participating CMO 5 24.000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0660 601-03041 Conc CL D (Bridge) (Spec) participating CMO 5 35. 000 25. 400
CY 0. 000 0. 00
1, 550. 00000 25. 400 39, 370. 00
0665 601-51005 Gal vani ¢ Anodes participating CMD 5 875. 000 827. 000
EACH 0. 000 0. 00
57. 00000 827. 000 47, 139. 00
0670 602-00020 Rei nf Steel (Epoxy) participating CMD 5 8, 903. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0675 626-00100 Mobi |i zation (w o Autopay) participating CVMD 5 1. 000 0.540
LS 0. 000 0. 00
117, 613. 85000 0. 540 63, 511. 48
0680 700-70034 F/ A participating - Wilities, Rentals, 16, 153. 850 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0. 620
participating CMO 5
LS 0. 000 0. 00
50, 477. 97000 0. 620 31, 296. 34

CAT 0300 CURRENT AMI  $ 807,795.41 % 78,961.84 % 360, 746. 60
CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0700 202-00217 Rem Conc Pvnt (Planing) (Spec) nonparticipating CMD 6 2,978. 000 1,182. 000
SY 0. 000 0. 00
34. 00000 1, 182. 000 40, 188. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19458- BI D ESTI MATE RUN 10/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0705 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) nonparticipating CMO 1, 924. 000 0. 000
6
SY 0. 000 0. 00
17. 75000 0. 000 0. 00
0710 202-00453 Rem Port Present Str (2) nonparticipating CMO 6 500. 000 1.390
SY 0. 000 0. 00
195. 00000 1.390 271.05
0715 202- 00460 Rem Port Present Str (3) nonparticipating CMO 6 5. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0. 00
0720 202-00504 Rem Exp Devi ce nonparticipating CMO 6 538. 000 36. 000
LF 101. 000 18, 637. 53
184. 53000 137. 000 25, 280. 61
0725 403-34871 HVA (G SX) (100) (PG 76-28) nonparticipating CVD 6 240. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0730 515-00120 Wat er proof i ng (Menbrane) nonparticipating CMD 6 1, 428. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0740 518-01005 Br Expan Device (0-4 In)(with SPP) nonparticipati ng CMO 538. 000 36. 000
6
LF 75. 000 27, 375. 00
365. 00000 111. 000 40, 515. 00
0740 MATERI AL ALLOMANCE Rail, Seal, Lube, Device (0-4") 502. 000
LF -75. 000 -12,654.75
168. 73000 427. 000 72,047.71
0745 519- 03035 Pl ace Thin Bond Overlay (Poly Conc) nonparticipating 2, 642. 000 197. 500
CMO 6
Sy 329. 200 30, 286. 40
92. 00000 526. 700 48, 456. 40
0750 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) nonparticipating 1, 984. 000 142. 400
CMO 6
CF 185. 100 19, 435. 50
105. 00000 327.500 34, 387.50
0755 601- 03040 Conc CL D (Bridge) nonparticipating CMO 6 160. 000 41. 000
cY 1.720 1, 032. 00

600. 00000 42.720 25, 632. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 19458- BI D ESTI MATE RUN 10/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0760 601-03041 Conc CL D (Bridge) (Spec) nonparticipating CMO 6 50. 000 0.160
CY 0. 000 0. 00
1, 550. 00000 0. 160 248. 00
0765 601-51005 Gal vani ¢ Anodes nonpartici pati ng CVMD 6 800. 000 5. 000
EACH 0. 000 0. 00
57. 00000 5. 000 285. 00
0770 602- 00020 Rei nf Steel (Epoxy) nonparticipating CMO 6 5, 475. 000 1, 051. 000
LB 4, 424. 000 6, 414. 80
1. 45000 5, 475. 000 7,938.75
0775 626-00100 Mobi | i zation (w o Autopay) noparticipating CMO 6 1. 000 0. 250
LS 0. 000 0. 00
100, 811. 88000 0. 250 25, 202. 97
0780 627-00005 Epoxy Pvnt Mg nonparticipating CMO 6 6. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0785 630- 00000 Fl aggi ng non-participating CMO 6 100. 000 0. 000
HOUR 7.000 147.00
21. 00000 7.000 147.00
0790 630- 00007 Traf Ctrl Inspection nonparticipating CMD 6 7. 000 1. 000
DAY 0. 000 0. 00
275. 00000 1. 000 275. 00
0795 630-00012 Traf Ctrl Mnt nonparticipating CMD 6 32. 000 5. 000
DAY 1. 000 800. 00
800. 00000 6. 000 4, 800. 00
0800 630- 80002 Fl ash Beacon (Sol ar) nonparticipating CMO 6 12. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0805 630-80341 Const Traf Sign (A) nonparticipating CMO 6 12. 000 6. 000
EACH 0. 000 0. 00
65. 00000 6. 000 390. 00
0810 630-80342 Const Traf Sign (B) nonparticipating CMO 6 26. 000 12. 000
EACH 0. 000 0. 00

75. 00000 12. 000 900. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 19458- BI D ESTI MATE RUN 10/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0008 09: 30: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0815 630-80343 Const Traf Sign (O nonparticipating CMO 6 25. 000 12.500
EACH 0. 000 0. 00
85. 00000 12. 500 1, 062. 50
0820 630-80358 Fl ash Arrow Panel (C Ty) nonparticipating CVMD 6 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0825 630-85011 Inp Atten (Tenp) nonparticipating CMO 6 180. 000 58. 000
DAY 32. 000 3,520. 00
110. 00000 90. 000 9, 900. 00
0830 700-70034 F/ A nonparticipating - Wilities, Rentals, 13, 846. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 900-00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0.150
nonpartici pating CMD 6
LS 0. 090 3,894.01
43, 266. 83000 0. 240 10, 384. 04

CAT 0301 CURRENT AMI  $ 1,487,062.75$% 98,887.49 % 350, 811. 53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0570 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7,100. 00000 1. 000 7, 100. 00
CAT 0400 CURRENT AMI  $ 39, 100. 00 $ 0.00$ 39, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 21, 230,408.87 $ 3,738,026.17$ 9, 413, 165.76



